

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Department- Improvements and Upgradation to Nandyal-Koduru Road in the state of A.P-Revised Administration Sanction -Accorded - Orders - Issued.

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.Rt.No.1184.

Dated:27-09-2012

Read the following:

1. G.O.MS.No.309,TR&B(R.IV), Dept, Dt.24.02.2009.
2. From the CE(R&B) CRN & MD, APRDC, Hyd., Lr.No.APRDC /ATR /GM /DCE-1/DEE 13 /AEE 11/2011-12, Dt:27.08.2012.
3. From the CE(R&B) CRN & MD, APRDC, Hyd., Lr.No.APRDC /ATR/GM/DCE-1/DEE 13/AEE 11/2011-12, Dt:22.09.2012 & 27.09.2012.

ORDER:

In the 1st read above, Government have accorded Administrative sanction of Rs.1160.00 crores for the work "Improvements and Upgradation to Nandyal-Koduru Road in the state of A.P"

2. The Chief Engineer(R&B) CRN & MD, APRDC, Hyderabad, in his letter 2nd read above, has stated that the above work could not be taken up immediately due to budget constraint. Subsequently as per the instructions contained in the G.O.MsNo.1, Finance(W&PF7)Dept, dt:25-2-2012, a detailed analysis was carried out on the various plan works sanctioned and he has furnished list of 8 works to take up essential works to a tune of Rs.201.00 Crores as against the original sanction of Rs.1160.00 Crores.

3. In his letter 3rd cited the Chief Engineer(R&B) CRN & MD, APRDC, Hyderabad, has submitted revised list of 8 works out of which 5 works (i.e II, III, V,VI, VIII subworks in the annexure of his letter 3rd read above required for Stage-I sanction as the subworks involve Land Acquisition /Shifting Utilities and DPR' Preparation. He has further stated that sub work 'IV' need not required Stage-I Sanction, which requires administrative sanction for Rs.4.00 crores for taking up the sub work. The total amount of Rs.25.90 crores required for Modified sanction of 8 sub works.

4. The Chief Engineer(R&B) CRN & MD, APRDC, Hyd., has requested the Govt.to issue modified Administrative Sanction to the Eight(8) sub-works Mentioned in the Annexure of his letter Dt.22.09.2012 for amount of Rs.25.90 crores against the original Administrative Sanction Rs.1160.00 vide G.O. 1st read above, for the sub works in the work "Improvements and Upgradation to Nandyal-Koduru Road".

5. After careful examination of the matter, Government hereby accord revised Administrative Sanction for an amount of Rs.25.90 crores

(P.T.O)

for taking up following 8 sub works, against the original Administrative Sanction Rs.1160.00 vide G.O. 1st read above, in the work "Improvements and Upgradation to Nandyal-Koduru Road".

S.No	Name of work/Reach	Length in Km	Original Administrative Sanction amount for 4 lanes (Rs. In Cr.)	Revised Administrative Sanction/ Stage I Sanctions now required (Rs. In Cr.)
1	Up-gradation and Improvement of road from Nandyal-Koduru connecting NH-18 with NH 7 (4 laning)	245.00	1160.00 (G.O.Rt.No. 309; Dt:24.02.20 09)	---
	Reaches:			
i	Nandyala to Koilakuntla section of (NK-1)	37.50	150.00	20.00
ii	Koilakuntla to Jammalamadugu section of (NK-2)	44.50	150.00	0.15(Stage-I)
iii	Jammalamadugu to Pulivendula section (NK-3)	59.00	220.00	0.50(Stage-I)
iv	Pulivendula to Kadiri section (NK-4)	41.20	150.00	4.00
v	Kadiri to Koduru section (NK-5)	63.80	235.00	0.50(Stage-I)
vi	Construction of Major Bridges (Package No. NKB)	6 Nos.	60.00	0.15(Stage-I)
vii	Construction of 2 Nos. ROBs (NK-ROB)/	2 Nos.	20.00	---
viii	Construction of 10 Nos. of bye passes	10 Nos.	175.00	0.60(Stage-I) (construction of 3 bye passes
Total				Rs.25.90 Crores

6. The amount sanctioned in Para (5) above, shall be met from the Head of account "5054 - Capital outlay on Roads and Bridges - 04 - District and other Roads - MH800- Other Expenditure - GH 11- Normal State Plan - SH(33) - Core net Works Roads (works) - 530 - Major works - 531 - Other Expenditure."

(P.T.O)

7. The Chief Engineer (R&B) CRN & Managing Director, A.P.Pradesh Road Development Corporation, shall take further action in the matter accordingly.

8. These orders issues with the concurrence of Finance (Expr.PW) Dept vide their U.O.No.24860/1125/A2/Exp.PW/2012, Dt:18.09.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) CRN & Managing Director,
A.P.Pradesh Road Development Corporation, Hyderabad

Copy to:

The Accountant General, A.P, Hyderabad.
The Director of Treasuries & Accounts, A.P., Hyderabad.
The Pay & Accounts Officer, A.P, Hyderabad.
The P.S to M(R&B)/ Prl. Secy., R&B.
The Finance (Expr.PW) Dept
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER